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EPA HF Study Meeting Minutes 

(9/26/2011) 

9/26/2011 Minutes: 

·         Attendees 

o   CHK: Chris Hill, Nancy Coleman, Cassi Vann 

o   E&E: Gene Florentino, George Lukert 

Today’s meeting primarily consisted of review of previous Action items (per the  
F2F meeting on September 19, 2011).  These items, as well as any updates, are  
outlined below. 

·         Previous Action Items: 

o   ACTION: EPA to develop FTP site for all study data and materials and will  
provide CHK with access. (Bob/Susan, 9/30/2011 COMPLETE) 

§  FTP site is on track to be completed by the end of the week. 

o   ACTION: E&E to provide EPA with names and contact information for all  
parties requiring access to FTP site. (Gene, 9/26/2011 COMPLETE) 



o   ACTION: E&E to develop Draft Scope of Work for monitoring well  
construction. (Gene, 9/30/2011 IN PROGRESS) 

o   ACTION: Insert sampling of produced water into schedule (Chris, 9/26/2011  
COMPLETE) 

o   ACTION: E&E to complete Literature search and data review (Gene, 9/30/11 IN  
PROGRESS) 

§  ACTION: CHK to provide some references on Desoto Parish (Chris, 9/30/2011  
COMPLETE) 

o   ACTION: CHK to determine if up gradient cluster can be placed directly  
between the existing Bankston pad and our site (due to potential space issues).  
(Chris, 9/30/2011 COMPLETE) 

§  Based on conversations with Ops, the preferred location is on the northwest  
corner of the pad, not directly between the two pads.  

o   ACTION: CHK to investigate the feasibility of temporary M.W., included but  
not limited to plug and abandon procedures and risks of P&A M.W. effecting  
study. (Chris, 9/30/2011 IN PROGRESS) 

o   ACTION: Develop draft schematic for M.W. (Gene 9/28/2011 IN PROGRESS) 

§  Draft schematic is on track to be finalized by mid-week. 

§  Additional research has revealed that previously noted 2 ½ foot radius pad  
around M.W. may not be correct – correct requirement should be 1 foot radius  
pad. 

§  ACTION: E&E to provide electronic copy of Louisiana handbook (George,  
9/30/2011 COMPLETED) 

o   ACTION: Provide geophysical plan and specifications (Bob, 9/30/2011 IN  
PROGRESS) 

o   ACTION: Incorporate geophysical plan and specifications into QAPP (Gene,  
10/7/2011 IN PROGRESS) 

o   ACTION: E&E to begin soliciting for proposals from EPA selected drilling  
contractors. (Gene, 10/5/2011) 

o   ACTION: CHK to determine cost-sharing of M.W. construction (Chris,  
9/30/2011 IN PROGRESS) 



o   ACTION: Verify Louisiana state licensing requirements for M.W. construction  
(Gene, 9/26/2011 COMPLETE) 

§  Louisiana has passed a law requiring registration of geologists for the  
state, but infrastructure has not yet been put in place.  Therefore, there is  
currently not a requirement to register. However, E&E will track this issue to  
ensure at the time of M.W. there is still not a requirement.  

o   ACTION: EPA to provide standard language on the study to insert into  
letter. (Bob, 9/30/2011 IN PROGRESS) 

o   ACTION: CHK will provide EPA with example of standard Water Supply Survey  
form. (Mark, 9/30/2011 IN PROGRESS).   

§  Need to discuss with Mark. 

o   ACTION: CHK to contact leasing regarding progress so that letters can be  
sent to landowners ASAP. (Chris, 9/26/2011 COMPLETE) 

§  Leasing has given ok to proceed with letters. However, group still needs to  
draft EPA/CHK joint letter. 

o   ACTION: EPA to determine if sampling of area surface waters is necessary  
(Bob/Gene, 9/30/2011 COMPLETE) 

§  Baseline sampling of adjacent creek will be conducted. 

o   ACTION: EPA to include SOP for domestic well sampling in QAPP (Gene,  
9/30/2011 IN PROGRESS) 

o   ACTION: CHK to provide EPA with dissolved methane technique. (Mark,  
9/30/2011 IN PROGRESS) 

§  Need to discuss with Mark. 

o   ACTION: EPA to provide CHK with example of information sent to landowner  
after sampling. (Bob, 9/30/2011 IN PROGRESS) 

o   ACTION: E&E to obtain soil maps for the county and determine soil types on  
site. (Gene, 9/30/2011 COMPLETE) 

§  Details of soil sampling will need to be discussed further during next F2F  
meeting. 



o   ACTION: CHK to define exact boundaries of pad site and obtain detailed pad  
construction process (Chris, 9/30/2011 IN PROGRESS) 

o   ACTION: EPA to review all CHK comments on QAPP, supporting documents and  
provide response. (Bob, 9/30/2011 IN PROGRESS) E&E will then move forward with  
appropriate revisions. 

o   ACTION: CHK to resend all names and contact information for CHK personnel  
requiring access to FTP site. (Chris, 9/20/11 COMPLETE) Sent to Susan and Bob  
9/23/2011. 

o   ACTION: E&E to provide updated tables to the group. (Gene, 9/26/2011  
COMPLETE) 

o   ACTION: EPA to include a definition of “significance” in the QAPP.  
(Bob/Gene, 9/30/2011 IN PROGRESS) 

o   ACTION: Provide EPA with brief procedure for incremental filling method  
(Chris 9/30/11 IN PROGRESS) 

o   ACTION: Submit comments on Draft Communication Plan (Bob/Gene 9/30/2011 IN  
PROGRESS). 

o   ACTION: Send out invite for 10/6/2011 F2F meeting (Chris 9/23/2011 COMPLETE 
) 

§  F2F meeting will need to be rescheduled for Wednesday, October 5th. 

§  ACTION: Reschedule F2F meeting and send out invite (Chris 9/30/2011 IN  
PROGRESS) 

Thank you, 

Chris Hill 
Environmental Engineer 
Chesapeake Energy Corporation 
Office: (405) 935-2321 
Mobile: (405) 388-3907 
Fax: (405) 849-2321 
E-mail: Chris.Hill@chk.com 



Declare energy independence 

This email (and attachments if any) is intended only for the use of the  
individual or entity to which it is addressed, and may contain information that  
is privileged, confidential and exempt from disclosure under applicable law. If  
the reader of this email is not the intended recipient, or the employee or  
agent responsible for delivering this message to the intended recipient, you  
are hereby notified that any dissemination, distribution or copying of this  
communication is strictly prohibited. If you have received this communication  
in error, please notify the sender immediately by return email and destroy all  
copies of the email (and attachments if any). 
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